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 PROJECT STATUS UPDATES  

 

¶ FM 2181 East-West 

¶ FM 2181 North-South 

¶ Lake Lewisville Bridge & FM 720 

¶ FM 720 North 

¶ FM 720 South  

¶ FM 2499, Section 5 

¶ FM 423  

¶ US 377 Pilot Point 

¶ FM 455 

¶ Mayhill Road 

¶ IH-35E Interim 

¶ Dallas North Tollway Extension 

¶ Denton County Thoroughfare Plan 

¶ US 377, Stewart/Arvin Hill 

¶ US 377, Aubrey/Krugerville 

¶ FM 2164/Union Hill Intersection 

¶ US 380 

¶ McReynolds Road, Sanger 

¶ Teel Parkway 

¶ Naylor Road 

¶ RTC Agenda Items 
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Current Activities : 
 

¶ Utilities:  With the exception of UTRWD whose relocations are part of the roadway contract, utility 

relocations for the east-west segment are complete. 

¶ Construction:   The project let on May 8, 2013, and the contract was awarded to J.D. Abrams for 

$24,679,639.00.  There are approximately 416 working days and 24 months of barricades. 

¶ See attached TxDOT construction report. 

¶ ITS met with TxDOT and Abrams regarding current project status on April 22, 2015.  

FM 2181 East-West 

CSJ: 2054-02-016 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: December 2012 

E/W Limits (From):  
City of Denton/Corinth 

City Limits 
ROW Acquisition 

Begins: 
November 2009 

E/W Limits (To): IH-35E 
Utility Relocations 

Complete: 
March 2014 

Firm:  Huitt-Zollars Let Date: May 8, 2013 

Key Contact: David Nufer Construction Complete: March 2016 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  August 24, 2015 

Report prepared by:   Mark Wiley 

 
Project:      STP 2013(667)MM, Etc.  

Control:     2054-02-016, Etc.   

Highway:   FM 2181 

Limits:   From:  West of FM 2499 (Barrel Strap Road) 

  To:      West of IH 35E frontage road in Corinth 

Contractor:  J.D. Abrams, L.P. 

 

TxDOT Project manager:  Mark Wiley                      Phone:  (940) 284-0545 

Contractorôs Superintendent:   Hayden Mitchell              Phone:  (214) 354-9077 

 

Date Work Began:  February 17, 2014    

Anticipated Completion Date:  March 31, 2016  

 

 

Current Activities:   
 

Current  activities include:  Install box culverts and headwalls. Install inlets and manholes. Drainage 

in various areas.  Dirt work, embankment, and excavation from Bluebonnet to IH 35E service road. 

 

Narrative description of last monthôs activities:  Install guardrail at various locations at box culverts.  

Foundation for permanent traffic signals at Hickory Creek, Parkridge, Post Oak, and Ronald 

Reagan/Garrison. Switch traffic from Post Oak to IH 35E service road.  Open FM 2499 intersection.  

Milling from Post Oak to IH 35E service road.  Drainage in various areas.  Dirt work, embankment, 

and excavation from Bluebonnet to Parkridge.  Install inlets and manholes.  Placing sod from 

Parkridge to IH 35 service road eastbound main lanes.    

 

Narrative description of activities planned for next month:  Install guardrail at various locations at 

box culverts.  Install wheelchair ramps from IH 35E service road to Bluebonnet, eastbound main lanes.  

Foundation for permanent traffic signals at Hickory Creek, Parkridge, Post Oak, and Ronald 

Reagan/Garrison.  

  

Traffic issues:  None 

 

Plans for changes in traffic patterns:   None 

 

Item(s) of work currently controlling project completion:   Earthwork, embankment, and 

excavation. 

 

Other items of significance: n/a 
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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  Huitt-Zollars is working to get a 95% plan set ready for submittal to TxDOT on the North-

South project and expects to submit by the end of September 2015.  Huitt-Zollars met with TxDOT 

District Drainage Engineer to discuss unique conditions and a few of the outfalls.  TxDOT, City of 

Denton, and ITS met on June 15, 2015, to discuss FM 2181 let date and City of Denton utility 

relocations.   

¶ TxDOT is working with the City of Denton to include city utilities as part of the construction 

project at a fixed cost. 

  

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: July 2015 

N/S Limits (From):  
City of Denton/Corinth 

City Limits 
ROW Acquisition 

Begins: 
November 2009 

N/S Limits (To): Lillian M iller 
Utility Relocations 

Complete: 
June 2016 

Firm:  Huitt-Zollars Let Date: June 2016 

Key Contact: David Nufer Construction Complete: *  



Precinct 1 Project Report                             September 2015 

 
5 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Current Activities  
 

¶ Construction:  FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, 

submitted by J.D. Abrams.  There will be 566 contract days and 30 months of barricades. 

¶ See attached TxDOT construction report. 

¶ ITS met with TxDOT and Abrams regarding current project status on April 22, 2015.  

LAKE LEWISVILLE BRIDGE & FM 720 

CSJ: 1567-01-029 

Limits (From):  Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description: Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  August 20, 2015  

Report prepared by:  Richard Williford 
 

Project:      STP 2010(982)MM, Etc.  

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

Contractor: J.D. Abrams, L.P. 

 

TXDOT Project manager:   Tim Massey              Phone:  (972) 464-0426 

Contractorôs Superintendent:  Brian Barton             Phone:  (214) 688-0525 

 

Date Work Began:  July 14, 2011                 

Anticipated Completion Date:  October 2015 
 

 

Current Activities : 
 

Current activities include:  Sidewalk crew continue placing concrete for sidewalk and ADA ramps 

and medians as made ready median illumination wiring being placed and concrete being placed on 

Hart Road change order and on East End change order.  

 

Narr ative description of last monthôs activities:  Concrete being placed for medians crews continues 

to pour concrete for sidewalks and ADA ramps permanent traffic signals being placed and activated. 

 

Narrative description of activities planned for next month: Concrete for median, sidewalk ADA 

ramps, striping for 6 lanes, SW3P, median illumination, and permanent traffic signals. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Phased construction at intersections at Lobo, Hardwicke, Witt, 

and Preston on The Lakes and the pavement leave outs at various driveways throughout the project. 

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance: None 
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The North project was split from the South project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the North FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered. 

 

  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Revisions Began: April 2013 

Limits (From):  US 380 MAPO: June 5, 2014 

            (To): Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $21,001,000 100% PS&E: April  2016 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Began: February 2015 

ROW Acquisition Complete: June 2016 

Firm:  TxDOT Utility Relocations Begin: April 2016 

Key Contact: Mike Hainline Anticipated Let Date: *  

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Wednesday, September 02, 2015: 

COMPLETED MILESTONES: 
 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015 
 
 

FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru June 2016; working through appraisals on some 
parcels but most are appraised and offers to be made shortly, difficulty in locating 
cemetary owner/proprieter could delay acquisition of cemetery parcel. 
60% PS&E (Design) suitable for Utility relocations:  December 2015 
100% PS&E (Design):  April 2016 
Project Letting:  To be determined; based on funding and projected ROW and Utility 
clearance schedules 
Start construction: To be determined; (will be revised closer to letting date per actual 
Utility Clearance schedule) 
 

 
 
  

 
Texas

Department

of Transportation
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ Utilities:  See utility status report. 

¶ Construction:  The project let on February 4, 2014.  The low bidder was Haydon Building 

Corporation, with $15,597,320.25, approximately 0.6% over the estimate.  There are 420 

working days and 20 months of barricades.  Pre-construction meeting will most likely occur in 

September 2015. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road Public Hearing: August 25, 2011 

Est. Const. Cost: $15,597,320 FONSI: December 14, 2011 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

100% PS&E: November 2013 

ROW Acquisiti on Complete: June 2014 

Firm:  TxDOT Utility Relocations Complete: October 2015 

Key Contact: Mike Hainline Let Date: February 4, 2014 

 South Project 
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      FM 720: From Eldorado Pkwy to south of Martop Rd 
      CSJ 1567-01-037 
      Denton County 
 

 

PROJECT STATUS AS OF Wednesday, September 02, 2015: 

 

COMPLETED MILESTONES 
Á Original Schematic Approved - August 8, 2007  
Á Completed 30% PS&E ï April 29, 2009 
Á Original 60% PS&E Completed ï May 28, 2010 
Á Revised Schematic approved ï November 4, 2010 
Á Revised ROW Map approved:  March 21, 2011 

Á Environmental Assessment approved:  July 5, 2011.  
Á Public Hearing: August 25, 2011 
Á Environmental Clearance: December 14, 2011 
Á 100% PS&E submitted to Project Development Office:  December 4, 2013.  
Á 100% PS&E - mailed to Austin Design Division on December 13, 2013.  
Á Project let on February 4, 2014.  Low bidder: Haydon Building Corp. Low bid: 

$15,597,320 
Á Contract award to Haydon Building Corp by Texas Transportation Commission 

on  February 27, 2014 
Á ROW acquisition complete June 13, 2014.  

 
 
FUTURE MILESTONES 
Á Pre-construction Meeting: estimate September 2015 

Á Construction start: estimate October 2015 per AT&T utility relocation 
completion.  Actual construction start will depend on progress of all utility 
relocations throughout the corridor. 

 
 

DESIGN 
Á PS&E: 100% complete. Submitted to Austin Design Division on December 13, 

2013.  
 

   
 
 
 
 
 
 
 
 

Texas
Department

of Transportation
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ROW 
Á ROW Mapping ï Original ROW map completed March 31, 2010.  ROW Div 

accepted on May 24, 2010.  
Á ROW Map revised and approved on March 21, 2011.  Revisions include: one 

parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility 
ï Revise 7 parcels, remove 1 parcel (AT&T).   

Á Consultant working on ROW acquisition: PAS.  TxDOT ROW PM: Lezlie Kirby.  
ROW appraisals and offers to property owners on-going.  Monthly ROW status 
meetings held at the TxDOT District office.   

Á Request for Work Authorization submitted on March 22 to revise ROW map -  
remove parcels Parcels 21E, 45 Parts 1 and 2, 48CE, 49 Part 2.   

Á As of June 23, 2014, all 51 parcels have been acquired.    
 

UTILITIES 
Á Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July 

29, 2010.    
Á Utility Coordination Meetings in 2013: March 20, April 18, May 16, June 20, July 

18, August 15, September 19.  Utility Coordination Meetings in 2014:  February 
27, March 27, April 24, May 29, June 18, July 17, August 21, Oct 23, Nov 20.  
Utility Coordination Meetings thus far in 2015: January 15, Feb 19, March 19, 
April 16, May 21, June 18, July 16.   Next meeting to discuss progress of utility 
relocations:  August 20, 2015 at the Denton Area Office. 

Á Utility Clearance Letters with clear dates and outlined conflicts were requested 
from all utility companies on September 17, 2013.  As of December 16, 2013, 
certification letters received from all utility companies.  A construction start 
delay of 270 calendar days will be included in the project to allow for utility 
relocations throughout the corridor.  

Á Utility Relocations ï Relocation plans and projects for some utilities currently 
underway.  
 
 

SCHEMATIC AND ENVIRONMENTAL 
Á Revised schematic incorporating new alignment (avoid AT&T Central Office) 

approved on November 4, 2010.   

Á Environmental Assessment (EA) approved: July 5, 2011  
Á Public Hearing: August 25, 2011 
Á Submitted public hearing packet for review: November 16, 2011 

Á Environmental Clearance Received:  December 14, 2011 
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TxDOT Utility Coordination Report: August 28, 2015 
 
 
 
AT&T ς  Currently running cable and splicing. 
 
CoServ Electric ς Relocations have been completed. 

 
Grande ς Grande will require 30 ς 45 days for construction, dependent upon CoServ completion.  
Permit submitted and approved.  Construction has begun.  Completion is expected September 15, 
2015. 
 
Little Elm ς Construction time is approximately 180 days.  This is new utility and will be coordinated 
with the construction contractor.  Little Elm has begun construction.  
 
Suddenlink ς Suddenlink will require 30 ς 45 days for construction, dependent upon CoServ 
completion.  Completion is expected October 1, 2015. 
 
Oncor ς Relocations have been completed.  
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  Halff is currently working with the Area Office and utility 

owners to coordinate necessary relocations.  The next project-wide 

utility coordination meeting will be held on September 17, 2015.  See 

attached meeting minutes from August 20, 2015.  All utilities are clear 

in Phase 1. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The low bidder was 

Webber, LLC, in the amount of $34,857,000.00, which was 3% over 

the estimate.  The contract calls for 505 working days and 24 months 

of barricades.  The pre-construction meeting was held on April 13, 

2015.   Construction began on April 20, 2015.  See attached TxDOT 

construction report. 
  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (F rom):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I complete in March 2015; Phase II complete by 

October 2015 

Project Tracker Let Date: July 8, 2014 

Construction Complete: March 2017 

FM 2181 

IH -35E 
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FM 2499-5 Utility Coordination Meeting Minutes:  August 20, 2015 
 
Attendees: 
ω ¢Ȅ5h¢ 
ω IŀƭŦŦ 
ω hǘƘŜǊǎΥ  DME, Charter, Verizon, City of Denton 

 
Summary: 
I. INTRODUCTIONS 
II. PROJECT STATUS 

a. Right of Way ς Completed 
b. Funding ς RTR, Complete 
c. Letting Date ς July 8, 2014  
d.   Construction started April 20, 2015 

III. BASIC DESIGN INFO 
a. Limits ς From FM 2181 to IH 35E 
b. Length ς 2.919 miles or 15,440.39 ft. 
c. Scope ς Construction of a Non-Freeway Facility 

IV. UTILITY COORDINATION 
a. Utility Installation Review System  
b. Utility Clearance Letters    
c. Utility Agreements 
d. Utility Companies  

¶ Atmos:  Phase 1 is clear.  Phase 2: clear 

¶ City of Denton:  Phase 1 clear.  Phase 2:  Clear 

¶ DISD/Denton County:  Phase 1: clear.  Phase 2:  clear 

¶ COSERV Gas:  Phase 1: clear; Phase 2: clear 

¶ DME: Phase 1: clear; Phase 2: working on design (80%); require easement. 

¶ Charter:  Phase 1: clear.  Phase 2: all aerial, dependent on DME; waiting for DME design; 
have exposed cable on northeast corner of Robinson and FM 2499 

¶ Level 3: Complete 

¶ UTRWD:  Phase 1: Clear.  Phase 2: Clear 

¶ NGG Pipeline:  Phase 2: Current plan is to move line to 6 feet below sidewalk and Webber 
to construct casing.  Webber is drilling retaining wall shafts per original plans.  When shafts 
are completed, NGG will install by open cut north of Robinson under sidewalk.   

¶ Verizon:  Phase 1 clear; Phase 2: Have a pedestal to move and one other small area to 
work in; expect to be complete in September 2015. 

 
VI. NEXT STEPS 

a. Plan Distribution  
b. Data Collection  

 c. Future Meetings:  September 17, 2015 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  August 24, 2015 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:  Mark Wiley                       Phone: (940) 387-1414 

Contractorôs Superintendent:  Eric McCauley                   Phone: (214) 234-5449  

 

Date Work Began:  April 20, 2015                    

Anticipated Completion Date:  March 2017   

 

Current Activities:   
 

Current activities include: Moving of topsoil.  Placement and compaction of roadway embankment 

in fill areas.  Placement of shafts for noise walls and retaining walls.  Forming and placing box culvert 

3.  Placement of drainage systems in various locations, phase I. 

 

Narrative description of last monthôs activities:  Moving of topsoil.  Placement and compaction of 

roadway embankment in fill areas.  Placement of shafts for noise walls and retaining walls.  Forming 

and placing box culvert 3.  Placement of drainage systems in various locations, phase I.   

 

Narrative description of activities planned for next month:  Continue placing roadway 

embankment in fill areas.  Continue placement of shafts for noise and sound wall installations.  

Continue placement of culvert 3 then proceed to next culvert.  Placement of drainage systems in 

various locations, phase I.  Preparing final roadway embankment in completed areas for lime treated 

subgrade. 

 

Traffic issues:  None at this time 

 

Plans for changes in traffic patterns:  None at this time  

  

Item(s) of work currently controlling project completion:   Placement of roadway embankment.  

Placement of noise and retaining walls.  Placement of drainage systems, phase I. 

 

Other items of significance: n/a  
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   See attached utility update. 

¶ PS&E:  100% Plans have been completed. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Firm:  Jacobs Engineering 

Key Contacts:  Debbie Neubert 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocation Began: July 2011 

Utility Relocation Complete: September 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: July 2018 
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TxDOT Utility Coordination Report: August 28, 2015 
 
 
 
AT&T ς  Found additional conflict with subgrade.  Need to lower in place.   
 
City of Frisco ς  Complete 
 
CoServ Electric ς  Complete.  Need to pull old poles once Grande has completed relocations.  Located 
additional conflict, which is being resolved; CoServ will lower in place. 
 
Grande ς  Relocations have been completed. 
 
Suddenlink ς  Complete                                                                   
 
Town of Little Elm ς Complete 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: August 24, 2015 

Report prepared by:   Tim Massey 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager:  Tim Massey                     Phone:  (940) 387-1414 

Contractorôs Superintendent:  Tim Shover                Phone:  (940) 687-9140  

 

Date Work Began:   October 8, 2014    

Anticipated Completion Date:  July 2018 

 

 

Current Activities : 
 

Current activities include:  Traffic was placed on detour from Eldorado to the south end of project. 

IEA will resume work on parallel culvert south of Sunland to outfall. Milling of existing roadway 

south of Eldorado will continue, when milling is complete excavation/embankment will take place. 

IEA continues installing storm sewer on line 4e on east side of roadway across from Frisco Ranch.  

IEA continues the installation of culvert #1 north of Gibbs Road. MCM will resume the construction of 

Panther Creek Bridge; beams have been placed, and panels have been delivered.   

 

Narrative description of last monthôs activities:  IEA continued to place the parallel culvert towards 

Eldorado. IEA continued the installation of culvert #1 north of Gibbs Road.  Asphalt was placed on 

roadway between US 380 and Eldorado Parkway.  MCM continued to construct the bridge at Panther 

Creek; beams were placed and panels were delivered.  

 

Narrative description of activities planned for next month:  IEA will continue pipe and culvert 

installations and continue with Panther Creek Bridge construction.  Roadway excavation and 

embankment from Eldorado Parkway to Sunland.  Concrete paving is scheduled to begin in September.  

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  n/a   

 

Item(s) of work currently controlling project completion:   None 

 

Other items of significance: None 
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Current Activity : 

 

¶ Construction:  The project let on January 7, 2014, and the project was awarded to Jagoe 

Public.  There are 264 working days and thirteen months of barricades.  Pre-construction 

meeting occurred on April 23, 2014.  Work began on May 19, 2014.  The project duration is 12 

months.  See attached TxDOT construction report. 

  

US 377 PILOT POINT 

CSJ: 0081-06-029 Begin Advanced Planning: June 2010 

Limits (From):  Grayson County Line  Complete Draft Env. Document: August 2011 

            (To): North of N. Washington Street Schematic Submitted: September 2011 

Est. Const. Cost: $12 million Public Hearing: July 27, 2010 

Project 

Description: 

Reconstruction of roadway to include a 

continuous left-turn lane 
Environmental Clearance: August 30, 2012 

Length: 3.5 miles 100% Plans March 2013 

Firm:  Bridgefarmer Construction Completion: October 2015 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  August 24, 2015 

Report prepared by:   Tim Massey 

 
Project:      C 81-6-29  

Control:     0081-06-029   

Highway:   US 377 

Limits:   From:  South of Bus 377E 

  To:      Bus 377E north of Pilot Point 

 

Contractor:   Jagoe-Public Company 

 

TxDOT Project manager:  Tim Massey                     Phone:  (940) 387-1414 

Contractorôs Superintendent:  Charles Lepard            Phone:  (228) 334-1945 

 

Date Work Began:  May 19, 2014     

Anticipated Completion Date:  October 31, 2015 

 

     

Current Activities :  

 
Current activities include:  Contractor continues to install driveway culverts on west side of US 377. 

Vegetative watering continues along west side of roadway for placed seeding. Various driveways and 

streets are being reconstructed to match the widening of US 377.  
 

      Narrative description of last monthôs activities: Continued to remove old drainage and place new 

from Grayson County Line to FM 455. Worked on cross drainage culverts from FM 455 to Grayson 

County Line. Compost was placed from FM 455 west to Liberty.  Placed SETs on various driveways. 
   

      Narrative description of activities planned for next month:   Compost, cross drainage, and pouring 

concrete driveways. 

 

Traffic issues:  n/a 

 

Plans for changes in traffic patterns:  n/a 

 

Item(s) of work currently controlling project completion:    City of Pilot Point water line in conflict. 

 

Other items of significance: n/a 
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Current Activity:  

 

¶ ENV:  MAPO was held on March 24, 2015.  Environmental constraints report submitted to Dallas 

District for final approval on April 20, 2015.  Environmental constraints report was approved on 

August 25, 2015.  Public meeting was held on June 23, 2015, from 5:00 to 7:00 PM at Sanger 

High School in Sanger, Texas.  There were 157 people in attendance, and many spoke in favor of 

more median openings.  Dannenbaum is currently working to summarize the public meeting 

comments.  Dannenbaum has summarized the public meeting comments and is reviewing 

responses with TxDOT. 

¶ Schematic:  Design Division comments were received on March 12, 2015.  Dannenbaum is 

currently finalizing realignment of schematic and sending for approval to Design Division.  

Comment from MAPO led to redesign of horizontal curve at the end of the proposed design at 

Marion Road.  Additional survey needed for redesign.  Survey information was obtained for 

eastern end of the project, and the schematic was redesigned to a larger radius curve prior to 

Marion Road.  Schematic was submitted to TxDOT for final approval on May 18, 2015.  

Dannenbaum received schematic approval from TxDOT on June 18, 2015.  Possible schematic 

revisions are being considered based on feedback from public meeting. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $29,512,546.00.  

FM 455 

CSJ: 0816-02-072 Begin Advanced Planning: June 2010 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Complete Draft Env. Document: January 2015 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Schematic Approval: June 18, 2015 

Length: 5.3 miles 
Clearance for Public 

Involvement: 
*  

Est. Const. Cost: $40 million Public Hearing: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

FONSI: *  

ROW Acquisition Begins: *  

Firm:  Dannenbaum Utility Relocation Completed: *  

Key Contact: Danny Everett Anticipated Let Date: *  

DANNENBAUM  
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Current Activity  
 

¶ The City of Denton continues to work through ROW negotiations and acquisitions with property 

owners on the final few tracts. 

¶ The City of Denton is working with utility providers toward relocations of their assets along the 

new ROW corridor. 

¶ The consultant has delivered the 90% design package for review by the city. 

¶ The construction initiation schedule may be early 2016.  The project could be constructed in 

phases, but the current thinking is that the project will be bid and constructed as a single job. 

¶ The project website contains updates and project information: www.mayhillroad.com.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: December 2015 

Length: 3.9 miles Design Complete: December 2015 

Est. Const. Cost: $56,670,566 Utility Rel ocations Complete: Spring 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  April 2016 

Firm:  City of Denton Construction Let Date: January 2016 

Key Contact: Frank G. Payne, P.E. Construction Complete: Spring 2019 

http://www.mayhillroad.com/

